Message

From: Criner, Jeffrey J. [Jeff.Criner@WestonSolutions.com]
Sent: 2/21/2019 4:53:12 PM

To: Moore, Gary [Moore.Gary@epa.gov]

Subject: FID Removal Action Cost Estimate: SSID: 061D

Attachments: FID Estimate 022119.xIsx

Gary,

Attached you will find a cost estimate prepared for FID Removal Action TDD. This estimate includes current funding
remaining, forecasted labor week ending 2/22, comfort letter preparation, report preparation, and punch list items
(time for final site photos). | have also included expenses that are still pending including laboratory, rental truck,
equipment rental, etc.

With this forecast, we would need an additional $12,000 added to the TDD. The TDD completion date is 6/28/19 and |
think that is plenty of time to complete all remaining tasks.

Feel free to call me if you have any questions. | would be glad to walk you through the estimate.
Thanks!

Jeff Criner

Weston Solutions, inc.

5599 San Felipe, Suite 700
Houston, TX 77056

{713) 985-6627 direct

{713) 444-4410 cell

{713) 985-6703 fax

leff criner@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and
proprietary. Disclosure or use of any such confidential or proprietary information without the written
permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the
sender by return e-mail and delete this email from your system. Thank you.
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